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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: March 31, 1997

•Illllll
284433

Subject: Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

From:

To:

Rey Rivera, OSC, U.S. EPA, Region 5, Chicago

E. Watkins, OSWER, Wash.,D.C. (703-603-9107)
K. Mould, OSWER, Wash.,D.C. (703-603-9107)
R. Karl, Branch Chief, ERB, Chicago (312-353-9176)
D. Bruce, Section Chief, RS-II (312-353-9176)
B. Messenger, Chief, U.S. EPA ESS (312-353-9176)
B. Henning-Guria, U.S. EPA ESS (312-353-9176)
T. Lesser, U.S. EPA Off. Public Affairs (312-353-1155)
G. Narsete, U.S. EPA Off. Public Affairs (312-353-1155)
J. Cox, U.S. EPA ORC (312-886-0747)
U.S. Coast Guard, Dist. 9 (216-522-2738)
U.S. Fish & Wildlife Service, WI (414-465-7410)
J. Burnett, WDNR (608-267-2768)
A. Walden, WDNR (608-267-2768)
B. Amungwafor, WDNR-SE Region (414-2£9-08£&J
S. Krewson, City of Kenosha (414-653-4045)

POLREP #

Delivery Order No: 5001-05-413

NPL Status: Non-NPL
Start Date: March 10, 1997
Approved (Signed January 15, 1997)

II . BACKGROUND

Site NO: A551
CERCLIS NO: WID006090286
Response Authority: CERCLA
State Notification: Yes
Status of Action Memorandum:

III. SITE DESCRIPTION

The Frost Manufacturing Company (FMC) site is a former lead
brass foundry and plating manufacture.

B. Site Location;

1. Site description: See initial POLREP

2. Description of threat: See initial POLREP

o



C. Preliminary Assessment/Site Inspection Results

See initial POLREP

IV. RESPONSE INFORMATION

A. Situation

1. Current situation:

The action memo was signed on January 15, 1996. On February
27, 1997, a delivery order was prepared for the Emergency
Response Cleanup Services (ERGS) contractor.

2. Removal activities to date:

0 Consolidation and disposal of non-hazardous materials
outside of the main building

0 Receipt of results of stained wall samples, one of the three
samples of the stained wall, FW-1, indicated chromium at
17.6 milligrams per liter (mg/L) above the Toxic
Characteristic Leaching Procedure (TCLP) for chromium of 5.0
mg/L.

0 A total of 120 cubic yards of scrap metal was recycled and
466 pounds of copper.

0 The City of Kenosha, Structural Engineer, inspected the on-
site building for structural integrity. In his opinion the
roof above the plating area was unsafe and the contaminated
wall could be removed without damaging other structural
supports of the building.

0 Wisconsin Electric disconnected lights in the south parking
lot and de-energized all transformers on-site.

0 Wisconsin Natural Gas disconnected the gas line to the
facility.

0 Sample results of underground storage tanks: FUST 1
indicated Total BETX 1241.2 and flash point 175° F FUST 2
Total BETX 1.55 and flash point greater than 180° F, and
FUST 3 Total BETX 1.9 and flash point greater than 180° F.

0 Sampling of two above ground storage tanks (AST's) began on
March 24, 1997. Sample results for AST1 indicated a Ph of
less than 1 Standard Units.

0 Three air ducts were sampled. The first vent sample
indicated TCLP results of copper 69 mg/L, lead 383 mg/L, and
zinc 215 mg/L. The second vent sample indicated TCLP
results of copper 304 mg/L, nickel 12.4 mg/L, and zinc 122
mg/L. The third vent sample indicated TCLP results of
copper 291 mg/L, lead 8.51 mg/L, and zinc 138 mg/L.

0 Five transformers have been sampled for PCBs. Five wipe
samples for PCBs were collected from stained areas under
transformers and switches. On March 27, 1997, samples of
seven sumps and one pit in the main building were collected
and analyzed for PCBs, TCLP metals, Ph, reactive cyanide,
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flash point, and semi-volatiles organics.
0 Drums and containers from the outside of the buildings were

collected and staged in the main building.

B.

0 Consolidation and disposal of hazardous wastes
0 Geoprobe work for Extent of Contamination study
0 Finalize construction of drum staging area
0 Construction of hazardous characterization area

C. Next Steps

0 Staging of drums
0 Initiate sampling of drums
0 Collection of media samples for hazardous waste

characterization
0 Analyze and profile sample from each waste stream
0 Obtain disposal bids for each waste streams
0 Arrange transportation and disposal

D. Key Issues

The FMC site is part of the State of Wisconsin Brownfields
Environmental Assessment Program, which is a Federal and State
funded organized commitment to help communities to
environmentally revitalize abandoned properties, identify
potential health risks, and restore economic vitality to areas
where such brownfield properties exist.

V. COSTS

COtS ;

Total Cleanup Contractor (ERCS) Costs $96,946
START $8,139
TOTAL, EXTRAMURAL COSTS $105,085

Intermural Costs:
U.S. EPA $6,141
Total, Intermural Costs $6,141

TOTAL SITE COST Sill. 226
Project Ceiling $973,900

Project Funds Remaining (percentage) 88.6%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
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accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment

Non-haz debris Solid 390 cy rolloff

Treatment Disposal

Scrap metal Solid

Copper metal Solid

120 cy rolloff

466 Ib rolloff

Landfill Best Disposal
Co., Menomonee
Falls, WI

recycle Miller
Compressing Co.,
Milwaukee, WI

recycle Miller
Compressing Co.,
Milwaukee, WI
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